

Site/building move for managing data risk

The following documentation is to support a school with a partial site move or full move to a new build. The documentation 'walks through' the key tasks and what to be aware of from assigning roles, responsibilities, main risks and top tips.

Contents

Assemble the project team and assign responsibilities - who does what	3
Maintaining building access controls with contractors	4
Data cleansing of existing data	4
Risks to data in transit and minimising risks - physical and electronic	4
Moving to the new site/building	7
New build requirements - organisational, physical and technical (around data privacy)	8
Documentation/Procedures	8
Top Tips	9

1. Assemble the project team and assign responsibilities - who does what

At least 12 weeks prior to moving day...

...you should know who will be responsible for what.

Defined roles and responsibilities are critical in ensuring that objectives are met. Depending on the size of school and staffing options, your team may look different to that detailed below. The responsibilities and roles assigned below give an indication of what a project team could look like and who is responsible for what:

- Project Manager (PM)
- Headteacher/Site Manager/SBM
- Move Coordinator
- Senior Teacher/SBM/Premises Manager
- Auditor
- School Secretary/administrator
- IT Technical Support
- IT Technician (JC Commtech / NCC ICT Solutions)

One person would be assigned as the PM.

Types of responsibilities are detailed below:

- Meet with the Project Team to explain the risks which could occur during the move
- Discuss the steps to take to mitigate the risks
- Discuss the important role they have in the safe and successful move to the new location
- Meet regularly with the Project Team to discuss progress, review risks, receive input re newly perceived risks, review timescale and review achievability
- Project Team meetings will be minuted and shared with other school staff as well as the Chair of Governors
- Minutes will highlight key actions, noting the team member responsible and the agreed timescale. Outstanding actions will be brought forward to the next meetings minutes

Think security

...and how you would Implement, Manage and Monitor the move.

Team Approach

Assemble a Project Team, who will be briefed regularly. This will include an overview of associated risks, security implications and the importance of mitigating actions to ensure that data is secure

Data Security

Will be the responsibility of the Project Manager

Process & Checklists

Have documented process and checklists for the Project Manager and Project Team to follow to mitigate the risks to data

Auditing the Move

Review your asset register - the Auditor would complete this. Depending on assigned roles this could be your school secretary or administrator who would also be responsible for:

- Items to be moved must be boxed
- Hard copy files retained in locked cabinets must be clearly numbered but not named
A detailed record of the numbered boxed must be compiled, detailing the
- content of the boxes/filing cabinets

2. Maintaining building access controls with contractors

- When the new build work is an extension of the original building, how will contractors access the existing school building?
- Signing in systems- how will contractors sign in?
- How will you manage access to the school when school staff are not in the building?
- Check security of existing data and complete a walk around to check what areas can be accessed and access to offices when it may be just contractors in school i.e. head teacher's office

3. Data cleanse of existing data

This is an ideal opportunity to complete a thorough review of existing data held on the server, local drives and physical data sets in folders and cabinets. Use the IRMS (govhub) document to support this. Work should start as soon as possible i.e. at least a term before any move. You should involve office staff and your IT department within the process.

It might be worth considering contracting in a professional bulk shredding service. Due diligence in checking the company website and GDPR compliance should take place before entering into any contract.

4. Risks to data in transit and minimising risks - physical and electronic

Physically secure the files and folders

If you're not using electronic information-sharing platforms such as CPOMS the school is likely to have hard copy Safeguarding files in a locked cabinet. Keeping these files safe is of the utmost importance. Also, other files containing PII data must be provided at the same level of security during the moving process.

When transitioning to a new office, confidential files and folders should be transported to the new location, rather than moving them on a stand-alone basis. If using an established company they should be able to move the locked filing cabinet which will reduce the data risk for confidential files.

If it is not possible to move the locked filing cabinets and you need to empty contents it is important that any confidential files are moved in secure transit boxes. If this is not possible then it is even more important to complete real-time monitoring to allow tracking of the files at all times.

One week prior to the move, the Move Coordinator should:

- Review the contents of the cabinet and create a list of its contents ie SEND files
- Record the number of files within each cabinet drawer
- The cabinet should be physically numbered, with a marker pen
- DO NOT show a description of what the cabinet contains

Record all of the above and provide a copy to the Auditor

Moving Day: Track the transition of filing cabinets

The Move Coordinator will:

- Ensure that cabinets are physically locked and ensure that nobody can access these files and folders
- Photograph the individually numbered filing cabinets in their current position prior to removal from the premises
- Photograph the filing cabinets once on the removal vehicle
- Photograph the filing cabinets once at their new location

The Project Manager will:

Check that the correct number of locked cabinets have arrived at the new location, by

- Checking against the photographic record of the number of cabinets loaded onto the transport vehicle

- Sign a confirmation provided by the Auditor, that the cabinets have arrived at the new location. The Auditor will review the number of filing cabinets received and countersign the confirmation and retain the record
- The Auditor will immediately raise the alarm if there are any discrepancies relating to the number of cabinets loaded and the number that have arrived at the new location

Electronic systems

Think about Cloud Storage and physical servers. Is any equipment being decommissioned?

The cloud

- Where possible scan files and save to the Cloud (Google Drive/Onedrive).
 - This will minimize the number of hard copy files being moved on the day.
- Assign robust access rights and train key staff in the use of Google Drive / OneDrive.
 - This will ensure the school can access the information digitally irrespective of the location of the machines and the servers.

Physical servers

- By this stage, you should have already completed a data cleanse of the network/servers

Check and Change Passwords on servers and hardware (if required)

Revisit password policy

- Communicate with staff at a special staff meeting. Change passwords for Server and all ICT hardware (as required)
 - This will ensure that passwords are robust and there is a raised awareness of the importance of using 'strong' passwords across all staff groups
 - Decommissioning servers - it is important the process is documented and your organisation are actively involved in the process. How will you ensure there is no PII data left on decommissioned servers?

Check the level of encryption

- IT Technician to review the level of encryption across all hardware and confirm results in writing to Project Manager
 - This will ensure that the required level of encryption is achieved and safeguard confidential and sensitive data during the move

Moving day

- Track the moving of servers and machines to the new office location.
- This will ensure that there is no malpractice occurring and that all items are safely received at the new location

The Project Manager to have an overview of the entire transitioning to the new location

- This will ensure that one person can identify if problems are occurring during the transition and immediately raise the alarm and start a process of investigation

The company responsible for moving the physical items may be able to provide the school with GPS tracking of Servers, Hardware and locked cabinets during the transitioning period.

Real-time monitoring

This will allow the Project Manager to monitor the actual location of the Servers, Hardware and locked cabinets in real-time.

Decommissioned equipment

Check if any equipment is being decommissioned. If so, it is your responsibility to ensure the security of data on hardware and devices. Insist on documented procedures and paperwork with your IT provider to ensure any equipment i.e. servers are decommissioned properly. Don't just take someone's word for it!

5. Moving to the new site/building

- Liaise with your LA regarding school closures to allow for the move. For example: closing 3 days before the end of term
- Informing parents in advance of early school closure
- Updating closure codes for attendance (exceptional circumstances)

Choosing the right removal company

- Rather than just choosing the most affordable removal company, it is advisable to select the one who specialises in commercial moving. The specialised moving company will ensure that the disruption time is minimal. It will also get the transitioning done within a proper deadline. When looking for a moving company it is advisable to check the company's accreditation. For example, does the company hold: ISO 9001:2000 for its quality management process, OHAS 18001:2007 for health and safety compliance or: BS8522 The British standard for commercial moving quality.
- Check the company's reviews and ask for references
- Check if employees hold DBS
- Ask for copies of the company's insurance, including Public Liability, Employee Liability and check that the school will be covered for accidental damage to any items being moved

Liaising with the removals company

The Project Manager and Move Coordinator will meet with a representative from the company and explain the confidential nature of some of the items moving to the new location

Be explicit with the company about any peculiarities about the current school site

- Moving items down staircases / through tight corridors
- Items stored in cupboards
- Items stored in loft spaces
- Items moved from playgrounds
- Items stored in outbuildings/sheds/storage containers etc

Management of keys

- Check Keys to the new building – there should be a keyholders meeting identifying master key and individual areas to be locked with different barrels
- Project Manager to ensure that all keys to the old building are received

Documentation on handover

O&M (Operations and Maintenance) document will be handed over from principal contractor – showing detailed site plans, gas shut off, mains input etc.

CCTV

- Existing data held on CCTV should be overwritten so no CCTV equipment is left in the vacated building with CCTV images contained on them. If images are required to be kept the base unit should be secured at the new site and then images removed after the specified period (i.e. 1 month).
- Check new build for CCTV and develop policy documentation.

6. New build requirements - organisational, physical and technical (around data privacy)

- Ensure access to site drawings throughout the process
- Check security of new build classrooms and offices i.e lockable offices etc
- Check the layout for the new build entrances and security
- What visitor signing in system is being used for the new build - will you use an electronic system?
- What thought has gone into office layouts. Will you use existing or have new office equipment?
- Classroom layouts and storage - will this be adequate or will you need to purchase additional storage?
- Security of servers and IT equipment and liaising with your IT provider
- Archiving data that is to be retained for archiving and historical purposes. How is this identified and labelled?

7. Documentation/Procedures

Task checklist (add/amend as appropriate)	Deadline Date	Yes/no
Assemble the project team and assign responsibilities		
Liaise with the LA and agree on any early closure dates		
Document key tasks		
Update staff and governors		
Update parents		
Put in place controls for contractor access to existing buildings		
Review and update Asset Register		
Plan and Liaise with removal companies Request copies of indemnity cover and relevant accreditation		
Commence review of data		
Start data cleanse of existing data		
Identify any equipment for decommissioning and label		
Develop naming convention - for assets and commence process for documentation		
Check physical drawings of new build - re-storage and security in relation to data		
Check existing and any new requirements for risk assessments and health and safety		
Collect keys/fobs for old vacated buildings		
Mop Up Exercise of vacated buildings - check each room for any equipment, cabinets and furniture that have been left in situ, for any PII data		

8. Top Tips

Documenting

- Develop procedures and identify assets (asset register), what exactly is being moved?

Data cleanse

- Use as an opportunity to complete a data cleanse of existing buildings, what can be securely destroyed?
What information is stored on servers that is no longer needed?

Decommissioned equipment

- Be extra vigilant and aware of any physical or electronic equipment being decommissioned. For cabinets and desks, check inside drawers and the inside of cabinets. For electronic hardware and devices, don't just take someone's word for the equipment being clear of PII data, make sure you have control and know exactly what equipment is being commissioned and how data is going to be cleared.

Existing site security and contractors

- Think about access to the existing school
- Complete a school walk to identify who can access what
- Be extra vigilant when contractors have access to the existing school building
- Have signing in systems for contractors
- Ensure access controls to different areas of the school

Ensuring data is secure

- PII data and devices can easily be lost or stolen during a move. Identify security risks and likely things being lost or stolen i.e. I pads.

Moving

- Ensuring security during the transitional stage – will you use a recognised/certified contractor or move yourself?
- Roles and responsibilities
- Who is overseeing what?
- Maintaining the chain of custody

New build requirements

- Best practice at the start – displays, storage and equipment
- Adequate secure storage
- Secure access
- Security of servers and IT equipment

Day of the move and after the move

- Complete a thorough 'mop up' to go over the vacated buildings, checking any left cabinets and spaces for any PII data
- Complete checks of physical and electronic systems within the new buildings to ensure everything can be accounted for